
Capital Improvement Project Status
Airport

Project ManagerCIP # CIP DescriptionConsultant Location Description FY Total

383 Airport Layout Plan UpdateBrandley Engineering Airport $150,000Roland Neufeld

Status Update Date

7/9/2020The ALP was submitted and approved by the FAA. The approved document will be 
submitted to PCTPA in July for an Airport Land Use consistency review.

6/3/2020All FAA comments have been incorporated into the ALP. The final document will be 
submitted to the FAA the second week of June.

229 The existing Airport Fuel island is in disrepair. 
Currently, the only way that we are allowed to 
use it is if the City staff operates the pumps 
thereby tying up staff. The project would 
remove the existing fuel tanks and construct a 
new fuel island west of the existing location.

Lincoln Regional Airport $868,500Roland Neufeld

Status Update Date

7/9/2020Construction is nearing completion. A final review from the City of Lincoln building 
department is anticipated to be completed in July.

6/3/2020Construction is ongoing. Testing of the fuel tanks is scheduled for the second week 
of June.

230 Runway 15-33 is nearing the end of its service 
life and requires complete reconstruction. The 
pavement is weathering and cracks have 
developed, due to thermal expansion and 
contraction. The pavement maintenance 
analysis conducted in 2008 and updated in 2015 
indicated that the pavements on the runway 
have a remaining life of 2 to 3 years with 
forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update Date

7/9/2020A revised grant application for the Environmental Assessment portion of the project 
was approved by the FAA in June. A formal grant award letter has not yet been 
provided to the City from the FAA.
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230 Runway 15-33 is nearing the end of its service 
life and requires complete reconstruction. The 
pavement is weathering and cracks have 
developed, due to thermal expansion and 
contraction. The pavement maintenance 
analysis conducted in 2008 and updated in 2015 
indicated that the pavements on the runway 
have a remaining life of 2 to 3 years with 
forecast traffic.

Lincoln Regional Airport $110,000Roland Neufeld

Status Update Date

6/3/2020Staff and consultant are currently working to address FAA comments related to the 
funding application and re-submit prior to June 15, 2020.

Park
Project ManagerCIP # CIP DescriptionConsultant Location Description FY Total

415b The following project elements are  identified in 
the current ADA Transition Plan:
1. East sidewalk from McBean Park Drive along 
Parking Lot 1 - Provide directional signs.
2.  Stair west of pool adjacent to McBean Park 
Drive - provide new handrail, extend stair 
handrail at top and bottom.
3.  Path of travel at angled walk from Pool South 
to BBQ area driveway - modify cross slope.
4.  Path of travel east of Parking lot 1 along BBQ 
area fence - Modify cross slope.
5.  Pool entrance stairs from Fire Station yard - 
provide new hand rail, extend stair handrail at 
top and bottom, remove landing replace with 
appropriate slope.  
6.  Ramp and stairs at pool entry doors - Provide 
new handrail including extensions and modify 
stair nosing.
7.  Ramp from sidewalk on McBean Park Drive to 
entry door  - provide new handrail and ramp 
handrail extensions rebuild bottom landing with 
appropriate slopes.

Coastland Civil Engineering McBean Park $155,000Andrew Kellen

Status Update Date
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415b The following project elements are  identified in 
the current ADA Transition Plan:
1. East sidewalk from McBean Park Drive along 
Parking Lot 1 - Provide directional signs.
2.  Stair west of pool adjacent to McBean Park 
Drive - provide new handrail, extend stair 
handrail at top and bottom.
3.  Path of travel at angled walk from Pool South 
to BBQ area driveway - modify cross slope.
4.  Path of travel east of Parking lot 1 along BBQ 
area fence - Modify cross slope.
5.  Pool entrance stairs from Fire Station yard - 
provide new hand rail, extend stair handrail at 
top and bottom, remove landing replace with 
appropriate slope.  
6.  Ramp and stairs at pool entry doors - Provide 
new handrail including extensions and modify 
stair nosing.
7.  Ramp from sidewalk on McBean Park Drive to 
entry door  - provide new handrail and ramp 
handrail extensions rebuild bottom landing with 
appropriate slopes.

Coastland Civil Engineering McBean Park $155,000Andrew Kellen

Status Update Date

6/3/2020Staff has developed the scope of the project and currently working on the design. 
Project plans and specifications are anticipated to be complete late July and go 
before City Council for authorization to proceed with bidding at that time.

452 The ADA Transition Plan Update has prioritized 
the identified barriers for each City owned 
facility and the off street parking including the 
path of travel for McBean Park is priority 
number 1.  Completing these improvements will 
allow for compliant access to all citizens who 
visit  and play at the park.  Also completing 
these improvements will reduce the City's 
liability.  The project will consist of the following 
components: Correcting slopes and dimensions 
on access stalls  and aisle, adding proper signage 
and remedying abrupt edges.  This project will 
continue to build on the improvements started 
in FY 18/19.

Coastland Civil Engineering McBean Park Parking Lot $65,000Araceli Cazarez

Status Update Date
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452 The ADA Transition Plan Update has prioritized 
the identified barriers for each City owned 
facility and the off street parking including the 
path of travel for McBean Park is priority 
number 1.  Completing these improvements will 
allow for compliant access to all citizens who 
visit  and play at the park.  Also completing 
these improvements will reduce the City's 
liability.  The project will consist of the following 
components: Correcting slopes and dimensions 
on access stalls  and aisle, adding proper signage 
and remedying abrupt edges.  This project will 
continue to build on the improvements started 
in FY 18/19.

Coastland Civil Engineering McBean Park Parking Lot $65,000Araceli Cazarez

Status Update Date

7/10/2020Construction is complete and a notice of completion will be provided to council in 
August.

6/3/2020The contractor is nearing completion or work with punch list items remaining.

Public Facilities
Project ManagerCIP # CIP DescriptionConsultant Location Description FY Total

373 Twelve Bridges Library Improvements - Awnings 
and Site Access Improvements

Twelve Bridges Library $225,000Andrew Kellen

Status Update Date

6/3/2020Contractor is complete with all improvements. Project will go before City Council for 
Notice of Completion as soon as the Library Site Access Improvement Project is 
completed as they are tied together under the Division of State Architect 
application. The contractor for the Site Access Project is completing the punch list 
work and is anticipated to be complete mid June.

405 Provide exterior on-site improvements to 
comply with ADAAG requirements at the Twelve 
Bridges Library

Williams + Paddon Western parking lot at the Twelve Bridges 
Library

$547,000Andrew Kellen

Status Update Date
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405 Provide exterior on-site improvements to 
comply with ADAAG requirements at the Twelve 
Bridges Library

Williams + Paddon Western parking lot at the Twelve Bridges 
Library

$547,000Andrew Kellen

Status Update Date

6/3/2020The contractor has completed the curb ramp replacement and paving restoration 
for the project. A punch list has been issued to the contractor and all items are 
anticipated to be complete in the next week or two. The project is anticipated to go 
before City Council for acceptance in July.

Streets
Project ManagerCIP # CIP DescriptionConsultant Location Description FY Total

353 Auburn Ravine Bridge Replacement @ McBean 
Park Drive

Quincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Araceli Cazarez

Status Update Date

7/10/2020 Revised environmental documents have been resubmitted to Caltrans.  Awaiting 
response from Caltrans regarding additional studies and reports needed.

6/3/2020 Revised environmental documents have been resubmitted to Caltrans.  Awaiting 
response from Caltrans regarding additional studies and reports needed.

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch 
Road, 1st, 3rd, 5th, 6th, and 7th Streets

$265,000Araceli Cazarez

Status Update Date

7/10/2020UPRR agreements approved and returned; waiting for executed agreements from 
UPRR to submit for right-of-way clearance from Caltrans.

6/3/2020UPRR provided agreements for City Council approval.  They are scheduled for the 
June 9th Council meeting.

423 Conversion of overhead utility lines and facilities 
to underground

PGE R20A Alley between 5th & 6th St just 
east of Lincoln Blvd

$45,000Araceli Cazarez

Status Update Date

7/10/2020There has been no word from PG&E regarding project progress.

6/3/2020There has been no word from PG&E regarding project progress.
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391 1st Street Rehabilitation from the alley west of K 
Street to O Street.

R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Araceli Cazarez

Status Update Date

7/10/2020All utility and roadwork has been completed on 1st Street and part of O Street.  
Striping will be placed July 13th/14th as the last remaining work item.  The 
contractor will continue to work on punch list items for the next two weeks.

6/3/2020The contractor has completed the underground utility work (storm drain and 
sewer).  Also, they have completed the respective concrete work and will be 
beginning the roadway rehabilitation the week of June 8th and continue through 
the first part of July.

298 The project consists of various types of 
rehabilitation of the existing roadway surface, 
including crack seal, areas of base repair, 
segments of slurry seal, and segments of 
overlay.     The project limits are on Joiner 
Parkway, from Moore Road to Nicolaus Rd. 
Various ADA improvements will be constructed 
throughout the project limits.

Joiner Parkway $300,000Araceli Cazarez

Status Update Date

7/10/2020Consultant is refining the design based on the potholing results.

329 Joiner Parkway needs to be expanded from two 
lanes to four lanes in order to meet future 
traffic demands.  A bicycle lane and sidewalk will 
be installed on the west side of Joiner Parkway. 
A traffic signal will be installed at the Westview 
Drive intersection and a roundabout will be 
installed at the Fieldstone Drive intersection. 
The existing two lanes of Joiner Parkway will 
receive a 2" overlay. Additionally, the missing 
sidewalk on Fieldstone Drive will be constructed 
as part of this project.

East Joiner Parkway $650,000Araceli Cazarez

Status Update Date

7/10/2020Still awaiting response for environmental permits in order to proceed with finalizing 
the project plans and specifications.

6/3/2020Still awaiting response for environmental permits in order to proceed with finalizing 
the project plans and specifications.
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333 Grind and Overlay of roadway, to address 
surface rutting and deterioration.

Coastland Lincoln Boulevard $1,495,000Araceli Cazarez

Status Update Date

7/10/2020Contractor will be completing the bridge joint repairs on July 13th and will only have 
punch list items remaining.

6/3/2020Contractor is nearing completion of work with only the bridge joint repair and 
striping remaining on the project.  The striping work has been delayed due to sub-
contractor logistical scheduling.  It is anticipated the contractor will be completed 
by mid June.

439 Provide necessary maintenance to three bridges, 
as recommended by the Caltrans Inspection 
Reports.  Work includes debris removal, spalling 
repair, deck seals, and replace joint seals.  City 
staff will handle the debris removal.

Mark Thomas Auburn Ravine/Joiner Pkwy., Orchard 
Creek/Twelve Bridges Blvd., and Ingram 
Slough/Brentford Cr.

$310,000Andrew Kellen

Status Update Date

6/3/2020Enviormental permitting documents have been completed and will be submitted to 
CEQA for approval February 2020.  Permitting and CEQA clearance was completed in 
late May. Due to the permit requirements for which months work is allowed to take 
place, staff will be getting the project out to bid this winter for construction to 
begin later spring of 2021.

124 The project will rehabilitate the pavement on 
the streets east of Lincoln High School. ADA curb 
ramps will also be installed.

$0Roland Neufeld

Status Update Date

7/9/2020The construction plans and specifications have been finalized. Construction funding 
has not yet been budgeted for this project.

6/3/2020The construction plans and specifications have been finalized. Construction funding 
has not yet been budgeted for this project.

386 Install or upgrade amenities at various transit 
stops, including benches shelters for ADA 
compliance.

Various transit stop locations within the 
City.

$84,500Andrew Kellen

Status Update Date

6/3/2020The project plans have been completed and will be distributed to contractors for 
bidding in June. Construction is anticipated to begin late July.
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY Total

411 WWTRF Expansion Phase 1 - expand capacity by 
1.2 mgd with addition of Oxidation Ditch and 
related components

Stantec WWTRF $1,540,000Roland Neufeld

Status Update Date

7/9/2020The bidding process for construction has been suspended due to the coronavirus. 
An assessment of when to resume the bidding process will be made in the Fall.

6/3/2020The bidding process for construction has been suspended due to the coronavirus. 
An assessment of when to resume the bidding process will be made in the Fall.

425 Silver Spur Sanitary Sewer Lift Station 
replacement

Silver Spur Circle $400,000Andrew Kellen

Status Update Date

6/3/2020The contractor has completed the installation of the emergency storage component 
of the lift station upgrades. The distribution panel is currently in production and 
anticipated to be shipped mid to late July. Upon delivery of the panel, the 
contractor will begin the wet well upgrades. The two new manholes for the 
emergency storage system will be coated with a protective epoxy coating in the 
coming weeks.

427 Aviation Blvd & Venture Dr Sewer Line - 
replacement of approx. 400 feet

Aviation Blvd & Venture Dr $62,000Andrew Kellen

Status Update Date

6/3/2020This project will be proposed for consideration on the FY21/22 budget for 
construction
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435 "The existing sewer lines (6"", 8"", 10"") are not 
functioning as designed in the locations 
described below.  In one location, a sewer line 
passes through a storm drain manhole, which 
causes drainage to  back up.  The sewer system 
needs to be rehabilitated to reduce the 
frequency of maintenance and pumping out of 
the system.  1) Design and construction of O 
Street, north and south of First St. 2) Design 
and construction of Sixth St.: from alley west of  
M St. to O St.  Alley between N St. and O St.:  
from 5th St. to 6th St. 3) Design and 
construction of First St.  From D St. to Ina Way   
 
4) Design only of:  First Street: from Alley west 
of H St. to Alley west of J St.   Alley west of J St.: 
from First St. to 2nd St.  J Street:  from First St. 
to 2nd St.  Hollingswort Dr. (west of J St.):  south 

R.E.Y. Engineers Replacement of approximately 3000 
linear feet of sewer line in three locations 
(see Limits)

$1,898,500Andrew Kellen

Status Update Date

6/3/2020The contractor began working on the change order work for the First Street sewer 
replacement, and a number of conflicts were encoured with existing utilities. The 
existing water main on First Street between D Street and Ina Way is being replaced 
to repair a leak that was discovered during the sewer replacement. The work on 
First Street between D Street and Ina Way is expected to be completed mid to late 
June, at which time the contractor will begin the E 12th sewer rehabilitation. All 
work is anticipated to be complete by mid July.

436 This project will consist of the 
rehabilitation/replacement of sewer main, 
service laterals, and sewer manholes in the area 
east of the Lincoln High School.  These 
improvements will precede the roadway 
repaving and reconstruction that is anticipated 
to take place in summer 2019. This project will 
replace approximately 4,000 linear feet of sewer 
mains, 11 manholes and 100 service connections.

H, I and J Streets between 9th Street and 
6th Street and 7th, 8th and 9th Streets 
between H and J Streets

$1,750,000Roland Neufeld

Status Update Date

7/9/2020The construction documents are complete however the project was not budgeted 
for FY 19/20 and will therefore be shelved until funding is approved for construction.

6/3/2020The construction documents are complete however the project was not budgeted 
for FY 19/20 and will therefore be shelved until funding is approved for construction.
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307 42" Pipeline and Metering Station (PCWA)Ubora Southeasterly City Limit between Fuente 
Place and Conspiracy Point reservoir

$7,866,000Dane Schilling

Status Update Date

7/17/2020The Metering Station is substantially complete with minor construction work 
remaining.  The main task is the ensuring the instrumentation and operations of the 
equipment are working properly. Other work includes paving and fencing which is 
expected to be complete by late July.

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update Date

7/17/2020Tank #3 project began the process of filling the tank for testing and there was a 
small leak encountered.  The contractor is currently working on a plan to correct the 
issue and resume testing next week.

442 Replace old and deteriorated water pipelines 
and fire hydrants that provide inadequate fire 
flows and water pressure.

R.E.Y. Engineers Waterlines will be replaced along S. 
Herold, East 6th, East 7th, East 8th and 
East 9th (East Ave. to S. Herold).

$1,680,000Andrew Kellen

Status Update Date

6/3/2020The road rehabilitation component of this project was approved by Council and the 
contractor will be mobilizing to the site to begin the concrete restoration this week. 
There will be approximately two weeks of concrete work, and the road 
rehabilitation is anticipated to begin mid June. The road rehab will consist of E 6th, 
E 7th and E 8th from East Avenue to the eastern end of each street, E 9th from East 
Avenue to South Herold, and South Herold from E 6th to E 9th.

455 Replace old and deteriorated water pipelines 
and fire hydrants that provide inadequate fire 
flow and water pressure.  Repair or replace 
various sized water valves.  Replace water 
laterals that have a history of leaking. The 
project includes replacement of approximately 
3,000 linear feet of water main, six fire hydrants 
and 25 water services. This project would also 
include approximately 60 lineal feet of storm 
drain improvements on East Avenue near 5th 
Street.

Bennett Engineering 
Services

East Avenue & A Street $0Andrew Kellen

Status Update Date

6/3/2020The bid opening for the project was held in May with a total of 15 contractors 
submitting bids for the project. The contract award will go before City Council on 
June 9th, with an anticipated start date of late June upon approval.
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